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Meeting Minutes 

Thursday ~ December 17, 2020 

This meeting was held via teleconference. 
 
 

Meeting Agenda 
 

1. CALL TO ORDER AND ROLL CALL [Non-action item] 

The meeting was called to order at 11:23 a.m. 

 

Present 

City of Sparks  Keith Mullen, Chair  
Washoe County  Karl Holden, Secretary  
Washoe County School District  Austin Mills (joined 11:37 a.m.) 
Truckee Meadow Fire and Rescue Chris Ketring  

 

Absent 

City of Reno Paul Wiley, Vice Chair   
 

Washoe County Assistant District Attorney David Watts-Vial was also present. 

 

2. PUBLIC COMMENTS [Non-action item] – Comment heard under this item will be limited to three 
(3) minutes per person and may pertain to matters both on and off the P25 Technical Advisory 
Committee agenda.  The P25 Technical Advisory Committee will also hear public comment 
during individual action items, with comment limited to three (3) minutes per person.  Comments 
are to be made to the P25 Technical Advisory Committee as a whole. 

There was no response to the call for public comment. 

3. APPROVAL OF SEPTEMBER 17, 2020 MINUTES [For Possible Action] 

Keith Mullen, City of Sparks, moved to approve the minutes as written.  Karl Holden, Washoe 
County, provided the second.  There was no response to the call for Committee or public 
comment.  Upon a call for the vote, the motion carried unanimously. 
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4. NEVADA SHARED RADIO SYSTEM UPDATE [For discussion only] – A review and discussion 

on the progress of Washoe County, NDOT and NV Energy on Nevada Shared Radio System 
project, including but not limited to, progress of planning, design and construction activities in 
Region 2 of NSRS and project expenses. Quinn Korbulic & Shawn Tayler – Washoe County 
Technology Services 

Quinn Korbulic, Washoe County Technology Services, reviewed his presentation dated 
December 17, 2020, reviewing the project schedule, payments and financing and change 
orders.  The design phase for Region 2 has been delayed with expected completion in the Spring 
of 2021 which will allow for construction to begin in the summer.  Total system acceptance is 
expected for April 2023 with Region 2 cutover May 2022.  The Contract contained initial cost 
estimates for the Site Civil Allowance payments, approximately $7 million.  Change orders are 
used to access those funds and memorialize the notice to proceed according to the expense 
and scope agreed upon.  The bond financing was for approximately $10.5 million with a total 
cost of $11,663,962 with a fifteen-year repayment schedule.  Five agencies elected to prepay, 
$3.1 million which reduced the amount that needed to be borrowed.  Overall, the project is on 
track with amended schedule and budget. 

[11:37 Austin Mills joined the meeting.] 

Shawn Tayler, Washoe County Technology Services, spoke to the continued work to provide 
comments on the design packages and seeing the details corrected or fully addressed.  Planning 
us underway to create a plan for programming the radios for the new system with the least 
amount of impact on the users.  The EDACS and P25 systems will run in parallel until all users 
have transitioned state-wide.  Features of the new system on radio capabilities will include the 
ability to reduce the number of personalities, the ability to use encryption key tines, and improved 
over-the-air programming. 

5. DOWNSTREAM IMPACTS OF P25 RADIO SYSTEM IMPLEMENTATION ON AGENCY 
RADIO EQUIPMENT [For discussion only] – An informational update and discussion on the 
impacts of the implementation of the P25 Nevada Shared Radio System to legacy radio 
equipment currently in use by P25 member agencies. 

Quinn Korbulic, Washoe County Technology Services, shared this item was carried forward from 
the September meeting to allow for continued discussion, if desired. 

6. P25 TECHNICAL ADVISORY COMMITTEE MEMBER/STAFF ANNOUNCEMENTS, 
REQUESTS FOR INFORMATION AND SELECTION OF TOPICS FOR FUTURE AGENDAS 
[Non-action item] – No discussion among P25 Technical Advisory Committee members will take 
place on this item.  The next regular meeting is scheduled at 10:30 a.m. March 18, 2021. 

• Update on Governing Board, specifically the recent report on the project management 

7. PUBLIC COMMENTS [Non-action item] – Comment heard under this item will be limited to three 
(3) minutes per person and may pertain to matters both on and off the P25 Technical Advisory 
Committee agenda.  The P25 Technical Advisory Committee will also hear public comment 
during individual action items, with comment limited to three (3) minutes per person.  Comments 
are to be made to the P25 Technical Advisory Committee as a whole. 

There was no response to the call for public comment. 
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8. ADJOURNMENT [Non-action item] 
 

The meeting adjourned at 11:55 a.m. 

 

 

 

 
Approved as written in session March 18, 2021. 

 


